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ESTIMATE RUN 10/20/2021

ESTIMATE SUMMARY 13:39:33

CONTID: C23330         ESTIMATE NO: 0005 PROG 2005

PCN: 23330-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9,M.P.69.94;US160,M.P.279.38;US285 M.P.220.90,M.P.222.25 PERCENT TIME:

PROJECT NO: STMR200-260                   

R2 - 2020 CRITICAL CULVERT

NAME OF ROAD:  

PROJECT COUNTIES: PARK

CONTRACTOR:

Frontier Environmental Services, LLC PAY PERIOD ENDING

5350 Vivian Street Unit B DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Arvada CO 80002     (303)234-9350 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 466,757.76 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 568,652.50 NON-PARTICIPATING 1,536.35

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

89.79%

47,665.96

1,536.35

1,536.35

1,536.35

$

$

$

$

700.00

418,391.80

419,091.80

0.00

419,091.80

-8,529.79

0.00

410,562.01

0.00

AMOUNT DUE 410,562.01 1,536.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,536.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

HUERFANO

  

50.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/27/2020

10/06/2020

10/20/2021

10/20/2021

06/21/2021

07/23/2020

08/12/2020

08/27/2020

08/27/2020
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PCN: 23330-BID    ESTIMATE RUN 10/20/2021

PROJECT: STMR200-260                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:33

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Work 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

0010 *Clean Culvert 437.000

0.000

202-04008  
 

37,145.00437.000

0.00

437.000

LF  

85.00000

0015 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

125.00000

0020 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

30.000

HOUR

45.00000

0025 Topsoil 57.150

0.000

207-00205  
 

3,143.2557.150

0.00

100.000

CY  

55.00000

0030 Erosion Log Type 1 (12 Inch) 540.000

0.000

208-00002  
 

2,430.00540.000

0.00

540.000

LF  

4.50000

0035 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

25.00000

0040 Concrete Washout Structure 3.000

0.000

208-00045  
 

2,250.003.000

0.00

3.000

EACH

750.00000

0045 Removal and Disposal of Sediment (Labor) 17.000

0.000

208-00103  
 

765.0017.000

0.00

50.000

HOUR

45.00000

0050 Removal and Disposal of Sediment (Equipment) 4.500

0.000

208-00105  
 

495.004.500

0.00

50.000

HOUR

110.00000

0055 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

45.00000
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PCN: 23330-BID    ESTIMATE RUN 10/20/2021

PROJECT: STMR200-260                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:33

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Work 

0060 Erosion Control Management 25.000

7.000

208-00207  
 

3,040.0032.000

665.00

35.000

DAY 

95.00000

0065 Water Control 1.000

0.000

208-00400  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0070 Cement Grout (Voids) 14.160

0.000

211-02277  
 

10,620.0014.160

0.00

15.000

CY  

750.00000

0075 Seeding (Native) 0.071

0.040

212-00006  
 

199.800.111

72.00

0.440

ACRE

1,800.00000

0080 Soil Conditioning 0.071

0.040

212-00032  
 

333.000.111

120.00

0.440

ACRE

3,000.00000

0085 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

2,200.00000

0090 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

5.00000

0095 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

342.900

194.100

216-00201  
 

1,879.50537.000

679.35

1,047.000

SY  

3.50000

0100 Concrete Class D 4.760

0.000

601-03000  
 

5,712.004.760

0.00

4.760

CY  

1,200.00000

0105 Concrete (Patching) 0.370

0.000

601-06102  
 

138.750.370

0.00

0.370

CF  

375.00000

0110 Reinforcing Steel 434.000

0.000

602-00000  
 

868.00434.000

0.00

434.000

LB  

2.00000
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PCN: 23330-BID    ESTIMATE RUN 10/20/2021

PROJECT: STMR200-260                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:33

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Work 

0115 Culvert Lining (48 Inch)(Slip) 136.000

0.000

603-00051  
 

40,800.00136.000

0.00

136.000

LF  

300.00000

0120 *Culvert Lining (48 Inch)(Spray Applied) 236.000

0.000

603-00052  
 

101,480.00236.000

0.00

236.000

LF  

430.00000

0125 *Culvert Lining (60 Inch)(Spray Applied) 87.000

0.000

603-00065  
 

61,770.0087.000

0.00

87.000

LF  

710.00000

0130 Fence (Plastic) 210.000

0.000

607-11525  
 

577.50210.000

0.00

210.000

LF  

2.75000

0135 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.000

L S 

3,000.00000

0140 Mobilization 1.000

0.000

626-00000  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0145 *Public Information Management (Tier IV) 88.000

0.000

626-01114  
 

4,840.0088.000

0.00

88.000

DAY 

55.00000

0150 *Flagging 82.000

0.000

630-00000  
 

2,460.0082.000

0.00

100.000

HOUR

30.00000

0155 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

350.00000

0160 *Traffic Control Management 48.000

0.000

630-00012  
 

42,000.0048.000

0.00

50.000

DAY 

875.00000

0165 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

1,400.00000
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PCN: 23330-BID    ESTIMATE RUN 10/20/2021

PROJECT: STMR200-260                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:33

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Work 

0170 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

175.00000

0175 *Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

200.004.000

0.00

4.000

EACH

50.00000

0180 *Construction Traffic Sign (Panel Size B) 24.000

0.000

630-80342  
 

1,800.0024.000

0.00

24.000

EACH

75.00000

0185 *Vertical Panel 26.000

0.000

630-80350  
 

1,170.0026.000

0.00

26.000

EACH

45.00000

0190 *Vertical Panel (With Light) (Steady Burn) 24.000

0.000

630-80354  
 

1,440.0024.000

0.00

24.000

EACH

60.00000

0195 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.000

0.000

630-80358  
 

1,200.002.000

0.00

2.000

EACH

600.00000

0200 *Drum Channelizing Device 35.000

0.000

630-80360  
 

1,750.0035.000

0.00

35.000

EACH

50.00000

0205 *Traffic Cone 35.000

0.000

630-80380  
 

210.0035.000

0.00

35.000

EACH

6.00000

0210 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

17,500.002.000

0.00

2.000

EACH

8,750.00000

0215 Night Work Lighting 1.000

0.000

632-00000  
 

2,175.001.000

0.00

1.000

L S 

2,175.00000

0220 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000
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PCN: 23330-BID    ESTIMATE RUN 10/20/2021

PROJECT: STMR200-260                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:33

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Work 

0225 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0230 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 418,391.801,536.35466,057.76CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Sanitary Facility 1.000

0.000

620-00020  
 

700.001.000

0.00

1.000

EACH

700.00000

CAT 700.000.00700.00CURRENT AMT0400 $ $ $

$ 419,091.801,536.35$466,757.76$CURRENT AMTPROJECT TOTAL


